
Field Note Record
Contract No. Station Mile/Line: C/S

9214 Project Limits MP 102.55 & MP 86.25

Staked by                             Date Work Started Date Work Completed  Date

N/A 6/14/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Todd Dellinger

7/19/2019

E. Knudson

7/29/2019

Karlee Morrier 7/19/19

FURTHER DECK PREPARATION - EXIST. REPAIR MATL. 90/140N
BID ITEM #31

UNIT: S.F.

Group 1
Bridge 90/140 north pass 3
Date     Square Feet
7/10/19        289.702

Bridge 90/140 north pass 4
Date     Square Feet
7/18/19        317.8

Bridge 90/140 north pass 2
Date     Square Feet
7/1/19        188.8

Group 1 total = 796.302

Pay this estimate 796.3  S.F. 

SMALL AREAS FIELD MEASURED WITH A STEEL TAPE MEASURED BY INSPECTOR 
AND AGREED UPON BY GRAHAM.

SEE ATTACHED BACKUP FOR THE MEASURED CHIPPED AREAS.

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

/

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0031 FURTHER DECK 
PREPARATION-EXIST. 
REPAIR MATL. 90/140N 

1 7/20/2019 S.F. 796.3 560 EK 07/29/19 15
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